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October 1, 2026 

 

To the Residents of the Town of Dresden: 

On August 10, 2026, the Town Board adopted a one-year moratorium on battery energy storage systems and 

data centers in Dresden. A moratorium is meant to give a town the time to study a difficult question carefully 

before it acts, and that is how we intend to use this one. We are studying the issue, evaluating what we learn, and 

building the record a sound, permanent law will need to rest on. That kind of work takes significant time, effort, 

and money. It is not something that can be done quickly without giving something up in the process. 

Several residents raised Long Lake, New York’s experience with battery storage regulation at our August 10 

public hearing, and I went through Long Lake’s town records — minutes, filings, and correspondence — to put 

together a dated record of what happened and when. I’ve attached that record here, in Long Lake’s words and 

dates, rather than as a secondhand commentary. The timeline lists, in date order, the steps Long Lake took 

between 2017 and 2024 to study and ultimately regulate battery storage in its own community, along with the 

time that passed between those steps. 

This document is a factual compilation, built entirely from Long Lake’s public records, and it draws no 

conclusions about why any action was taken or how well it worked. What it shows plainly is how many separate 

steps a careful process can involve and how long that process can take, with each step bringing its own 

questions and demanding its own attention. I’m sharing it as one example of that kind of process, not as a model 

for Dresden to follow or a critique of the choices Long Lake made along the way. 

Dresden’s own path is being built from Dresden’s own facts, findings, and decisions, and we intend to take the 

time this work requires to get it right for Dresden. I will keep residents informed as that work moves forward. 

This letter and the attached document are offered for public information. They do not constitute legal advice, an opinion of Town Counsel, or 

an adopted policy or determination of the Town Board. 

With kind regards, 

Charles Tall 

Town Supervisor 

Town of Dresden 
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PURE TIMELINE OF LONG LAKE'S PROCESS 

A chronological list of dated and sourced items from the Long Lake, New York battery energy storage 

record, with the elapsed time between specified actions stated in days and months 

 

Public Reference Document 

Office of the Town Supervisor 

October 2026 

SCOPE 

This document lists dated and sourced items concerning the Long Lake, New York battery energy 

storage record, together with elapsed-time calculations between specified actions. It does not 

characterize, evaluate, or explain any item, and it does not state why an action was taken, whether it was 

effective, or what any sequence or duration means. 

 

This document is provided for public information as one example of the kind of process, and the time, that another New York community has used to 
study and regulate battery energy storage. It does not describe or commit the Town of Dresden to any particular process, standard, or timeline, and it 
does not evaluate, endorse, or critique Long Lake’s choices. It is a factual compilation and does not constitute legal advice, an opinion of Town Counsel, 
or an adopted policy or determination of the Town Board. 
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Executive Summary 

This document lists dated and sourced items concerning the Long Lake, New York battery energy storage 

record, beginning with a National Grid filing dated April 18, 2017, and including a National Grid regulatory 

filing dated to 2025. Within that span, the record identifies the following formal Town actions, in date 

order: adoption of the Comprehensive Plan (January 27, 2021); adoption of Local Law No. 2 of 2022, a 

code-enforcement program (December 28, 2022); adoption of Local Law No. 1 of 2023, the first Battery 

Energy Storage System Law (April 20, 2023); adoption of a Tier 2 application-fee and review-funding 

resolution (May 31, 2023); adoption of Local Law No. 3 of 2023, a 12-month moratorium (August 30, 

2023); and adoption of Local Law No. 1 of 2024, a revised Battery Energy Storage System Law that, by its 

terms, repealed and replaced Local Law No. 1 of 2023 and Local Law No. 3 of 2023 (May 29, 2024). The full 

list of dated items, elapsed-time calculations, the contents of the 2024 law, documentation notes, and 

sources appear in Sections 1 through 7 below. 

A note on dates used in the elapsed-time calculations 

Some items in the underlying record are dated only to a year or a month (for example, 2018, late 2019, 2020, May 

2022, June–July 2023, September 2023, and April–May 2024). The elapsed-time figures in Section 2 are calculated 

only between items that carry a specific calendar date. No elapsed-time figure in this document is calculated to or 

from an item dated only to a year or a month. 

1. Chronological Record 

Date Recorded Item Record Type Source 

Apr. 18, 2017 National Grid files a request for proposals for non-wires 
alternative solutions addressing electrical stress in the Old 

Forge, New York area. The affected system includes a long 

radial 46-kV line running through a remote part of the 
Adirondacks. 

External project 
action 

2 

2018 (year 

only) 
Following local-government discussions, the Town begins 

exploring development of a Comprehensive Plan, after 

review of how neighboring Adirondack communities used 

comprehensive plans. 

Town 

discussion/planning 
4 

Sept. 30, 

2019 
National Grid’s bulk power energy-storage RFP (Appendix E) 

identifies a 20 MW / 40 MWh Old Forge–area use case, 
describes the 46-kV line from Boonville to the Raquette Lake 

Substation, and states that the ideal storage location is near 

the Raquette Lake Substation. The filing also notes that 

National Grid had no surplus land available there. 

External project 

action 
3 

Late 2019 

(year only) 
A resident committee is convened for the Comprehensive 

Plan process; consultants are engaged. 
Town 

discussion/planning 
4 
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Date Recorded Item Record Type Source 

Jan. 29, 2020 Town Board minutes record the Supervisor’s contact with 

National Grid concerning backup power for Raquette Lake. 
Town 

discussion/status 
update 

5 

Mar. 25, 

2020 
Town Board minutes record further discussion with National 

Grid concerning the frequency and causes of outages in 

Raquette Lake. 

Town 

discussion/status 

update 

6 

2020 (year 

only) 
Public outreach for the Comprehensive Plan continues. Town 

discussion/planning 
4, 7 

Jan. 27, 2021 At a public hearing, the Town’s Parks, Recreation and 
Tourism Director describes the planning process history. The 

Town Board adopts the Comprehensive Plan the same 

evening. The plan states the Town should continue to 

diversify power sources and consider generators, solar, and 
battery cells, and states the Town was in conversations with 

National Grid about high-capacity battery cells as backup 

power and should “diligently pursue” coordination so the 
project moved forward (quoted phrase from the Town’s 

2024 SEAF narrative reproducing the 2021 plan language). 

The same evening’s Board minutes also record a status 

update on the Raquette Lake battery-backup project: the 
Supervisor reports contacting National Grid; the project 

remains in planning and is moving through permitting and 

system-study work. 

Formal Town action; 
Town 

discussion/status 

update 

7, 18 

June 30, 2021 Town Board minutes are identified by the Town’s dedicated 
BESS information page as containing a BESS-related mention. 

Town 
discussion/status 

update 

1, 8 

July 28, 2021 Town Board minutes record another National Grid update 
concerning the battery-backup project for power outages. 

Town 
discussion/status 

update 

1, 8 

May 2022 

(month only) 
National Grid later reports to the Public Service Commission 

that, in May 2022, it contracted with a developer to design, 
install, own, and operate a 20 MW / 40 MWh energy-storage 

system in the hamlet of Raquette Lake. The project becomes 

known as the Central Adirondack Microgrid Project (CAMP). 

External project 

action 
19 

July 27, 2022 Town Board minutes record a report on a meeting with 

National Grid representatives, describing the proposed 

system as 20 MW / 40 MWh lithium-ion storage intended to 

allow part of the electrical system to “island” during outages. 

The minutes identify REV Renewables as the owner and state 

that National Grid would operate the project under contract. 

Town 

discussion/status 

update 

9 

Dec. 28, 2022 Town Board minutes record a preliminary meeting with REV 

Renewables, stating that REV was contracting with National 

Formal Town action; 

Town 

10, 14 
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Date Recorded Item Record Type Source 

Grid to build the Raquette Lake battery backup, was working 

with the Adirondack Park Agency and the County on routing 
and permitting, and was working with National Grid on a 

community communications plan. At the same meeting, the 

Town adopts Local Law No. 2 of 2022, establishing an 

upgraded local code-enforcement program. The Town later 
incorporated this program into the BESS regulatory 

structure because Tier 2 facilities also require building and 

operating permits under it. 

discussion/status 

update 

Mar. 29, 

2023 
Town Board introduces proposed Local Law No. 1 of 2023, a 

Battery Energy Storage System Law, and schedules a public 

hearing for April 20, 2023. Its stated purposes include 

identifying properties suitable for BESS location, 
construction, operation, and decommissioning; ensuring 

compatible surrounding land uses; mitigating effects on 

environmental resources; and aligning BESS development 

with the Comprehensive Plan. The minutes state the Town 

would seek NYSERDA assistance concerning fire and safety, 

had invited National Grid and REV Renewables to a May 23 

public information forum, would create a fee schedule and 
application, and would consider amendments after adoption 

if necessary. 

Formal Town action 11, 12 

Apr. 20, 2023 Town Board holds the public hearing; 42 people attend. The 

Supervisor states that the hearing concerns the proposed law 
rather than the merits of the specific Raquette Lake project, 

and states that without the first local law, the Town would 

lack the discretionary local review authority needed to 
subject the project to a Town-level SEQRA review. No 

speakers offer comments for or against the law at this 

hearing. After environmental review, the Town adopts Local 

Law No. 1 of 2023, creating a tiered permitting system 
requiring Town review of Tier 2 systems, including 

application-completeness review, a public hearing, 

environmental review, and the ability to approve, condition, 
or deny an application; the law also addresses utility lines, 

signage, lighting, vegetation, noise, decommissioning, safety, 

ownership changes, and abandonment, and is principally 

modeled on NYSERDA guidance. At the same session, the 
Town also adopts Local Law No. 2 of 2023, opting out of the 

Real Property Tax Law § 487 exemption for certain energy-

related improvements. 

Formal Town action 11, 13, 18 

May 23, 2023 At the Town Board’s invitation, National Grid and REV 

Renewables present the proposed project at the Raquette 

Lake Union Free School gymnasium and answer questions. 

The May 31, 2023 Board minutes state that more than 150 
people attended and that everyone who signed up to speak 

was able to do so, and state that the Town and County were 

Public 

information/project 

outreach 

15 
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Date Recorded Item Record Type Source 

still awaiting permit applications that would trigger formal 

Town, code-enforcement, highway, water-department, 
County, and environmental review. 

May 31, 2023 Town Board adopts a resolution establishing a Tier 2 

application-fee and review-funding regime, stating that Tier 

2 applications could require “intensive and expert review” to 
build a record on which the Board could rely. The resolution 

makes the applicant responsible for the Town’s 

extraordinary costs connected to review, permitting, denial, 

and compliance monitoring; states a permit application 

would not be deemed complete until the Town and applicant 

negotiated and executed an Application Review Funding 

Agreement; states nonpayment could halt review and 
prolonged default could result in termination of the review 

process or permit denial; and includes provisions intended 

so that only good-faith extraordinary charges would be 

billed. 

Formal Town action 16 

June–July 

2023 (no 

specific dates 
in the record) 

Town correspondence to National Grid is recorded on the 

Town’s BESS information page. The July 26, 2023 Board 

minutes refer to the Town’s letters and to public opposition. 

Town 

communication/pub

lic response 

1, 14 

July 26, 2023 Town Board introduces proposed Local Law No. 3 of 2023, 

titled the “Moratorium Amendment to the Town of Long Lake 

Battery Energy Storage System Law,” and schedules an 
August 30 public hearing. The legislative findings reference 

public concern over lithium-ion volatility, road and 

infrastructure impacts, evacuation, the availability of fire-
district equipment and technology, air emissions, potential 

contamination of surface and groundwater from fire-

suppression chemicals, siting standards, catastrophic 

failures, and evacuation planning, and state that the 
moratorium period would be used to consider revisions to 

the Comprehensive Plan. The proposed law states that no 

new Tier 2 permit, building-permit, or operating-permit 
applications would be accepted, and that pending 

applications would not continue to be processed or decided, 

during the moratorium period. It also includes a mechanism 

for an applicant to seek an exemption after notice and a 
public hearing, based on parcel conditions, environmental 

resources, community character, compatibility with 

comprehensive planning, hardship, and unique 

circumstances. Documentation note: one posted July 26 

proposed-law copy contains the phrase “nine (9) month 

limited moratorium” in its legislative-intent narrative, while 

the operative Moratorium Period section of the same 
document states 12 months; the version reproduced in the 

July 26 Board minutes also states 12 months in the narrative; 

Formal Town action 14, 20 
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Date Recorded Item Record Type Source 

the enacted regime was treated by the Town in 2024 as a 12-

month moratorium effective from a September 2023 date. 

July 28, 2023 Governor Kathy Hochul announces an interagency Fire 

Safety Working Group, following battery energy storage fires 

reported in New York in 2023. 

State action 18 

Aug. 30, 2023 Town Board holds the public hearing and enacts Local Law 
No. 3 of 2023, a 12-month moratorium on Tier 2 battery 

energy storage system permitting; the final Board minutes 

record unanimous support. The Town later described the 
moratorium as applying to new Tier 2 systems greater than 

600 kWh and as intended to provide time to develop a 

stronger law reflecting community concerns and the 2023 

BESS fires. At the same meeting, the Board adopts a separate 
resolution authorizing publication of an RFP to update the 

2021 Comprehensive Plan, stating that outside consultants 

were needed to review the existing plan, conduct public 
outreach to determine community sentiment and needs, and 

develop an updated plan; the resolution authorizes a 

maximum budget of $35,000 and states the Board wanted to 

begin immediately so the update could be completed within 
the 12-month moratorium period. 

Formal Town action 14, 15, 18, 
20 

Sept. 2023 

(month only) 
The Town posts the Comprehensive Plan update RFP, 

describing the work as addressing immediate and long-range 

protection, enhancement, growth, and development. The 
moratorium becomes effective following its filing. 

Formal 

implementation 
15, 18, 21 

Nov. 17, 2023 Per the August 30, 2023 resolution, Comprehensive Plan 

update RFP proposals are due by noon. 
Formal 

implementation 
15 

Nov. 20, 2023 Per the August 30, 2023 resolution, RFP proposals are 

scheduled to be opened. 
Formal 

implementation 
15 

Feb. 26, 2024 National Grid publicly announces that it and REV Renewables 

have decided to end pursuit of the Central Adirondack 
Microgrid Project. The statement says that, “following 

extensive community engagement,” the companies “agreed 

there were challenges associated with the planned BESS 
location.” 

External project 

action 
17 

Apr.–May 

2024 (month 

range) 

The Town circulates a proposed Revised Battery Energy 

Storage System Law and conducts review under the State 

Environmental Quality Review Act (SEQRA). The Town’s 

environmental narrative for the revised law states that the 

Comprehensive Plan revision, initiated in 2023, was still 

underway. 

Formal Town 

process 
18, 21 
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Date Recorded Item Record Type Source 

May 3, 2024 Supervisor Clay Arsenault issues a memorandum 

summarizing the sequence: the first BESS law and RPTL § 
487 opt-out adopted April 20, 2023; the Governor’s State 

fire-safety working group convened July 28; and the Tier 2 

moratorium declared August 30. The memorandum states 

the revised law continues to use the NYSERDA model as its 
base but adds standards for setbacks, noise, financial 

accountability, and variances. The accompanying SEQRA 

narrative ties specific provisions to Long Lake’s remote 
setting and limited firefighting capacity, rural quiet, public 

water and road infrastructure, and the need for financial 

accountability, and quotes the 2021 Comprehensive Plan’s 

earlier language supporting battery backup. 

Formal Town 

process 
18 

May 29, 2024 Town Board completes SEQRA review, adopts a negative 

declaration, and unanimously enacts Local Law No. 1 of 

2024, the Revised Battery Energy Storage System Law. The 

adoption resolution states the law will enable the Town to 

review, condition, or deny BESS permits and require a 

decommissioning fund. The revised law expressly repeals 

and replaces Local Law No. 1 of 2023 and Local Law No. 3 of 
2023, the moratorium. 

Formal Town action 20, 22 

2025 (year 

only) 
National Grid’s Distributed System Implementation Plan 

Update states that National Grid contracted in May 2022 for 

a 20 MW / 40 MWh energy-storage system at Raquette Lake, 
and that it later deemed CAMP infeasible because of 

increasing community concerns and Long Lake’s 

moratorium, resulting in mutual termination of the project. 

External project 

filing 
19 

 

Record-type labels follow the conventions defined in Document 1, Long Lake BESS Regulatory History (September 2026): “Formal 

Town action” means a resolution, local-law enactment, public hearing, SEQRA action, or other action recorded in Town documents; 

“Town discussion/status update” means Board minutes record a report or discussion but no legislative action; “External project action” 

means an action by National Grid, REV Renewables, or another non-Town actor; “State action” means an action by a New York State 

official or agency. 

2. Elapsed Time Between Specifically Dated Actions 

The figures below are calculated directly from the calendar dates of the two named actions. 

From — To Elapsed Years/Months/Days 

National Grid’s first RFP (Apr. 18, 2017) 
to Comprehensive Plan adopted (Jan. 

27, 2021) 

1,380 days About 3 years, 9 months, 9 days 
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From — To Elapsed Years/Months/Days 

National Grid’s 2019 bulk-storage RFP 

(Sept. 30, 2019) to Comprehensive Plan 
adopted (Jan. 27, 2021) 

485 days About 1 year, 3 months, 28 days 

Comprehensive Plan adopted (Jan. 27, 

2021) to first BESS local law introduced 

(Mar. 29, 2023) 

791 days About 2 years, 2 months, 2 days 

First BESS local law introduced (Mar. 

29, 2023) to enacted (Apr. 20, 2023) 
22 days  

First BESS local law enacted (Apr. 20, 
2023) to public information meeting 

(May 23, 2023) 

33 days About 1 month, 3 days 

Public information meeting (May 23, 

2023) to applicant-funded review 

resolution (May 31, 2023) 

8 days  

First BESS local law enacted (Apr. 20, 

2023) to moratorium introduced (July 
26, 2023) 

97 days About 3 months, 6 days 

Moratorium introduced (July 26, 2023) 

to moratorium enacted (Aug. 30, 2023) 
35 days About 1 month, 4 days 

First BESS local law enacted (Apr. 20, 
2023) to moratorium enacted (Aug. 30, 

2023) 

132 days About 4 months, 10 days 

Comprehensive Plan adopted (Jan. 27, 

2021) to moratorium enacted (Aug. 30, 
2023) 

945 days About 2 years, 7 months, 3 days 

Moratorium enacted (Aug. 30, 2023) to 

National Grid/REV announcement 
ending the project (Feb. 26, 2024) 

180 days About 5 months, 27 days 

National Grid/REV announcement 

ending the project (Feb. 26, 2024) to 

revised permanent law adopted (May 
29, 2024) 

93 days About 3 months, 3 days 

Moratorium enacted (Aug. 30, 2023) to 

revised permanent law adopted (May 

29, 2024) 

273 days About 8 months, 29 days 

First BESS local law enacted (Apr. 20, 

2023) to revised permanent law 

adopted (May 29, 2024) 

405 days About 1 year, 1 month, 9 days 
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From — To Elapsed Years/Months/Days 

Comprehensive Plan adopted (Jan. 27, 

2021) to revised permanent law 
adopted (May 29, 2024) 

1,218 days About 3 years, 4 months, 2 days 

National Grid’s first RFP (Apr. 18, 2017) 

to first BESS local law enacted (Apr. 20, 

2023) 

2,193 days About 6 years, 2 days 

National Grid’s first RFP (Apr. 18, 2017) 

to revised permanent law adopted (May 

29, 2024) 

2,598 days About 7 years, 1 month, 11 days 

 

3. The Stated Moratorium Term, as a Calculation 

Local Law No. 3 of 2023 set a moratorium period of 12 months. Calculated from the date of enactment, 

August 30, 2023, a 12-month period would run to August 30, 2024, a span of 366 days. 

The revised permanent law, Local Law No. 1 of 2024, was adopted on May 29, 2024. Calculated from the 

moratorium’s enactment date, that is 273 days, or about 8 months and 29 days, into the stated 12-month 

period, and 93 days before the stated 12-month period would have run. 

4. Contents of the Revised Battery Energy Storage System Law (Local Law No. 
1 of 2024) 

The following items are the substantive contents of the 2024 revised law and the May 3, 2024 

memorandum, as stated in the Town’s own materials. 

– Siting and setback requirements. 

– An operational noise standard of 45 dBA in daytime and 35 dBA at night at the nearest off-site residence, 

together with a separate limit tied to measured pre-application background sound. 

– Emergency-response, fire-protection, and firefighting-water provisions. 

– Decommissioning requirements, including continuously maintained financial security. 

– An application-review funding structure, including a base fee calculated at $2.50 per rated kWh, plus 

extraordinary review costs under a funding agreement. 

– Additional financial-accountability and operating-permit provisions. 

– A formal variance process. 

– Express repeal and replacement of Local Law No. 1 of 2023 (the first BESS law) and Local Law No. 3 of 2023 

(the moratorium). 

Sources: 18, 22. 
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5. Documentation Notes 

The following notes state the basis on which each listed item is documented, as set out in Document 1. 

Item Documentation Basis 

2017–2019 utility origins Directly documented in National Grid and Public Service Commission filings 

describing the reliability solicitation and the 2019 storage RFP. 

2020 Town reliability 
discussions 

The Town’s own BESS information index lists the 2020 minutes as part of the BESS 
history. The minutes themselves describe outages and backup-power discussion. 

2021 Comprehensive Plan and 

battery-support language 
Directly documented in the Town’s adoption minutes and reproduced in the 

Town’s 2024 SEQRA narrative. 

2022 CAMP project details Corroborated independently by both Town Board minutes and National Grid’s 

regulatory filing describing the 20 MW / 40 MWh project. 

2023 first BESS law and public 

process 
Directly documented in Town hearing minutes, local-law materials, and Board 

minutes. 

Applicant-funded review 

resolution 
Directly documented in the Town’s resolution text. 

Moratorium duration One posted proposed-law copy contains a “nine-month” phrase in its narrative text; 
the operative section of the same document, the version in the Board minutes, and 

later Town records state a 12-month moratorium. 

Comprehensive Plan update 

during the moratorium 
Directly documented in the August 30, 2023 Board minutes, which authorize the 

RFP, the $35,000 maximum budget, and the stated goal of completion within 12 
months. 

Reason given for CAMP’s 

termination 
National Grid’s 2025 Public Service Commission filing states that increasing 

community concerns and Long Lake’s moratorium were the reasons given. 

2024 revised law adoption Directly documented in Town minutes and the law’s text, including the SEQRA 
action, the unanimous adoption vote, and the repeal-and-replacement clause. 

Judicial review of the 2024 law No reported court decision addressing the 2024 revised law was identified in the 

sources reviewed for Document 1. 

 

6. Matters Not Documented in the Reviewed Sources 

– No reported court decision addressing the 2024 revised law was identified in the sources reviewed. 

– No record was identified of a complete CAMP permit application having been filed with and acted upon by the 

Town. The May 31, 2023 minutes state the Town and County were awaiting permit applications; the project 

was later withdrawn. 
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– No record was identified showing that the Comprehensive Plan update initiated in 2023 was completed before 

the Town adopted the revised BESS law in May 2024. The Town’s May 2024 SEQRA narrative states the 

revision was still underway at that time. 

– The Board’s enactment date for the moratorium (August 30, 2023) and the date the local law took effect after 

Secretary of State filing are stated separately in the record. The 2024 law describes the moratorium as effective 

from a September 2023 date. 

7. Source List 

1. Town of Long Lake — “Raquette Lake Battery Energy Storage System Information.” Official Town index of BESS-related minutes, 

local laws, correspondence, permit-fee material, moratorium documents, and 2024 updates. 

2. National Grid — April 18, 2017 filing, RFP for Non-Wires Alternative Solutions for Old Forge, New York Area. 

3. National Grid — September 30, 2019, Bulk Power Energy Storage RFP, Appendix E, Locations & Use Cases. 

4. Town of Long Lake — Comprehensive Plan history materials. 

5. Town of Long Lake — January 29, 2020 Town Board minutes. 

6. Town of Long Lake — March 25, 2020 Town Board minutes. 

7. Town of Long Lake — January 27, 2021 Town Board minutes and Comprehensive Plan adoption. 

8. Town of Long Lake — July 28, 2021 Town Board minutes. 

9. Town of Long Lake — July 27, 2022 Town Board minutes. 

10. Town of Long Lake — December 28, 2022 Town Board minutes. 

11. Town of Long Lake — March 29, 2023 Town Board minutes. 

12. Town of Long Lake — Notice of Public Hearing, proposed BESS Local Law No. 1 of 2023. 

13. Town of Long Lake — April 20, 2023 public hearing and enactment record for Local Laws 1 and 2 of 2023. 

14. Town of Long Lake — July 26, 2023 proposed moratorium and Board minutes. 

15. Town of Long Lake — August 30, 2023 final Board minutes. 

16. Town of Long Lake — May 31, 2023 Tier 2 application-fee / review-funding resolution. 

17. National Grid — February 26, 2024 statement on CAMP. 

18. Town of Long Lake — May 3, 2024 memorandum and SEAF narrative for revised BESS law. 

19. National Grid — 2025 Distributed System Implementation Plan Update, Energy Storage Integration section. 

20. Town of Long Lake — May 29, 2024 Board meeting minutes. 

21. Town of Long Lake — Comprehensive Plan page / 2023 update materials. 

22. Town of Long Lake — Proposed/Enacted Revised Battery Energy Storage System Law, Local Law 1 of 2024. 

23. Town of Long Lake — Code Enforcement page (current Town statement that the hamlets of Long Lake and Raquette Lake do 

not have zoning regulations, while State/APA/DEC/DOH requirements may apply). 

This document is a chronological and arithmetic compilation only. It does not offer legal analysis, does not evaluate the merits or effectiveness 

of any action listed, and does not draw conclusions about Long Lake’s process or its relevance to any other municipality. It is not legal advice. 
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